



STRATEGIC INITIATIVE PROFILE

I. STRATEGIC INITIATIVE PROFILE I

1. **Name of Project** : **Government Office Building Lease Program**
2. **Contact Person** : **Vice President/Head-Acct. Management**
3. **Project Description** : **Prioritize the establishment of Government Office Building Lease in identified areas**

4. Project Milestones:

Activities	Timeline (2020)		Budget (PHP)	Funding Source	Status
	Start	End			
Identify potential Government Centers to launch Program	Q ₁	Q ₄			On-going
Initiate contact with host of identified Government Centers to discuss/negotiate working arrangements	Q ₁	Q ₄			On-going
Meet with Government Office locators of identified Government Centers to introduce and present LLFC Office Building Lease Facility (OBL)	Q ₁	Q ₄			On-going
Finalize arrangements/documentation with host and client locators	Q ₂	Q ₄			To be accomplished
Start implementation of approved and documented arrangements	Q ₃				To be accomplished
TOTAL					

Actual budget to be determined as arrangements are finalized with client agencies/offices

5. Measures Affected:

SM 1	Total Portfolio
SM 3	Asset Size
SM 4	Net Income after Tax
SM 5	Percentage of Priority Sector Portfolio